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I. START-UP AND 

PRELIMINARY ACTIVITIES 
 

The USAID/Macedonia Judicial Strengthening Project (JSP) is an ambitious four-year endeavor 

that started in November 2011. The overarching objective of the project is to help the 

Macedonian judiciary to evolve as an independent, self-governing, effective, and accountable 

branch of government capable of meeting the needs of citizens, businesses, and organizations 

for prompt and impartial protection of their rights and adjudication of their legal disputes.  

 

Much of the first quarter was dedicated to start-up and preliminary activities, such as meeting 

with partners, potential counterparts, donors, and civil society organizations (CSOs) to build 

alliances and support for planned activities and events. This first quarterly report is devoted to 

both the start-up activities and programmatic tasks completed between November 2011 and 

March 2012. Subsequent reports will focus on the programmatic tasks undertaken to advance 

the results required under the Tetra Tech DPK (Tt DPK) contract with the United States 

Agency for International Development (USAID). A summary of the start-up activities follows. 

 

1.1 ARRIVAL OF CHIEF OF PARTY 
 

Joseph Traficanti was named chief of party (COP) of the JSP and his contract commenced on 

December 9, 2011. He arrived in Macedonia on December 11 and moved to permanent 

quarters on December 16. 

 

Home Office (HO) Senior Technical Advisor (STA) Jason Schwarz also arrived in Macedonia on 

December 11 to assist with the project start-up and work plan drafting process. 

 

1.2 ORIENTATION MEETING WITH USAID 
 

On December 16, 2011, COP Traficanti, Deputy Chief of Party (DCOP) Ivanovska, and STA 

Schwarz met with USAID Contracting Officer Representative (COR) Antoaneta Skartova and 

Michael Stievater, director of the USAID/Macedonia Democracy and Local Governance Office. 

The orientation meeting covered a wide range of topics relating to the start-up of the project 

as well as programmatic issues. JSP personnel were urged to think beyond what resources are 

immediately available, since it may be possible to tap into media and civil society programs, 

thereby expanding what can be achieved with the project’s own financial resources. Attention 

was drawn to the need for improvement in relations between the judiciary and the media. 

Strategies were discussed for introducing national time standards in the resolution of cases. A 

major goal of the JSP is to identify and prepare the future leaders of the judiciary. Leadership 

within the judiciary is sorely lacking and needs development, particularly among younger judges 

and lawyers. There is a need to create a climate in which judges are open to hear from 

outsiders; at present, many are somewhat insular. 

 

1.3 PREPARATORY AND INTRODUCTORY MEETINGS  
 

It is important to forge relation nships with partners, counterparts, and key decision- and 

policy-makers early in a project. To start this process, meetings were arranged with some of 

the top judicial actors. During December 2011 the COP and DCOP met with the Macedonian 
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Judges Association (MJA), the Judicial Council of the Republic of Macedonia (JC), and the 

Academy for the Training of Judges and Prosecutors (JTA). These introductory meetings gave 

project staff an opportunity to inform potential partners of the project’s mission and goals and 

afforded the JSP a chance to ascertain the expectations of its prospective partners. Introductory 

meetings continued during the reporting period and included meetings other international 

donors. It is important to coordinate JSP activities with those of projects supported by other 

donors and to avoid duplication of effort and overlap of activities. The following gives an 

overview of introductory meetings held: 

 

1.3.1 President Of The Judicial Council And Director Of The Administrative Office 

On January 16, 2012, the COP and DCOP met with Judge Aleksandra Zafiroska, president of 

the JC and ex officio president of the Court Budget Council (CBC), and Ms. Silvija Janevska, 

director of the Administrative Office (AO) of the CBC, which comes under the umbrella of the 

JC. The purpose of the meeting was to ascertain what statistics were available on current 

staffing levels of the courts, as well as to inquire about case inventory information. This is 

information needed for an upcoming consultancy to study staffing and the possible adoption of 

staffing guidelines for the courts. The COP and DCOP inquired about the continued use of the 

court user satisfaction survey (known as Q-10) instituted in the courts under the previous 

USAID Macedonia Court Modernization and Judicial Reform Implementation projects (MCMP 

and JRIP respectively). The last survey was conducted in June 2011.  

 

Discussion also addressed the need for training of CBC members and staff, as well as financial 

personnel in the individual courts. Both Judge Zafiroska and Ms. Janevska supported the idea of 

conducting training to assist the CBC and the courts to prepare need-based budgets with clear 

and concise justifications. Needs-based budgets are those that clearly delineate and justify, with 

empirical data, the financial resources needed to adequately run the courts. The consensus was 

that the training should take place in May 2012. 
 

The president of the JC informed JSP of a World Bank functional analysis of the Macedonian 

courts focused on improving their organizational effectiveness. This analysis was subsequently 

shared with the project by the World Bank when it was completed in February 2012. The 

results confirmed many of the judiciary’s shortcomings, which the project is expected to 

address. The analysis will be of great assistance to JSP and a number of its short-term 

consultants, especially in the area of court administration and management and human 

resources. 

 

1.3.2 Chief Justice Of The Republic Of Macedonia 

The chief justice of Macedonia, Jovo Vangelovski, is also the president judge of the country’s 

Supreme Court. Present for the meeting were the COP, DCOP, Sonja Gruevska, Court 
Administrator of the Supreme Court and president of the Court Service Council (CSC), Justice 

Emilija Ilievska, Justice Mirjana Radevska-Stefkova of the Supreme Court, and Lidija Tanevska-

Jadrovska, chief of cabinet of the Supreme Court. The chief justice was gracious in his greeting 

and expressed that he was looking forward to cooperation with the project. The COP and 

DCOP presented an overview of JSP’s mission and objectives. Justice Vangelovski presented an 

overview of his priorities, which revolve around problems with service of process (including e-

service) and the difficulties that have arisen regarding electronic recording of court hearings. He 

informed the participants that the courts will start using electronic recording but will, at least in 

the beginning, use the old system of summaries typed by judges’ secretaries as back-up. 

Apparently, a number of the appellate judges are not in favor of listening to recordings and 
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would rather read the typed summaries, as in the past. Justice Vangelovski also stated that some 

additional equipment is needed to supplement what has already been provided by the JRIP. JSP 

will need to assess and analyze the impediments to full use of these electronic recording of 

court hearings and to recommend ways to encourage its use. A program to demonstrate the 

benefits of electronic recording and its contribution towards transparency and trust and 

confidence may help overcome judges’ reluctance to adopt the system and will be worked into 

JSP activities. 

 

A planned court staffing study was also discussed with the chief justice and the president of the 

CSC, which is the human resource arm of the judiciary. Empirical data on court staffing are 

needed to prepare budgets and to request new positions. Ms. Gruevska, president of the CSC 

and the chief justice agreed to support the collection of such data. The planning for and 

implementation of the staffing study was begun in March and will be described in detail later in 

this report. 

 

Justice Ilievska and Justice Radevska-Stefkova are the outgoing and incoming liaisons, 
respectively, between the Supreme Court and the Committee for Coordination of IT activities 

in courts that include the implementation of the Automated Court Case Management and 

Information System (ACCMIS) program. They are open to discussing all issues regarding 

ACCMIS. Their assistance in inviting the full use of ACCMIS as a robust management tool could 

be a very useful resource. 

 

1.3.3 President Judges Of Appellate Regions 

An introductory meeting was held in January 2012 between the COP, DCOP, COR, and the 

president judges of Skopje Appellate Court (Judge Ljupka Arsenievska), Bitola Appellate Court 

(Judge Danica Ristova), and Shtip Appellate Court (Judge Stojance Ribarev). The president of 

the Gostivar Appellate Court was not present since his appointment as an acting president 
judge was only recently made and the appointment had yet to be confirmed. This meeting 

provided an excellent opportunity to convey to the judges the breadth and scope of the project 

and to brainstorm areas of possible collaboration. The judges expressed their individual and 

collective support for the project and their desire to cooperate in furthering the efficiency and 

effectiveness of the courts within their regions and across the country. Of special importance 

to them was the expeditious resolution of cases and addressing case backlogs. They agreed to 

supply the project with statistical data regarding the courts’ inventories. They stated that they 

would assess backlogs after they had completed their January reports to the Supreme Court, 

since the transfer of enforcement cases, a key element in computing backlog, was theoretically 

completed on December 31, 2011. Another area of interest was ACCMIS connectivity 

(electronic transfer of case files) with the higher courts to expedite appeals and to improve the 

exchange of decisions to assist judges with their adjudicative function. 

 

The president judges also expressed concern about the difficulties that have arisen in the 

electronic recording initiative. They agreed to support an effort to resolve any issues standing 

in the way of full use of electronic recording of court hearings. 

 

1.3.4 Law On Mediation Project 

The COP and DCOP met with Dutch Expert Vesna Lazic on January 23, 2012. Ms. Lazic 

recently started a one-year project to support implementation of the Law on Mediation. The 

local implementer of this project is the European Policy Institute, a CSO formed in February 

2011 that seeks to raise awareness of European Union (EU) integration policies among the 
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general public and decision-makers. Ms. Lazic was interested in JSP’s involvement in justice 

sector reform and in discussing current problems and challenges in implementing laws in 

Macedonia. COP Traficanti gave an overview of JSP’s mandate and current activities. He 

informed Ms. Lazic of a quick, focused needs assessment the project will conduct of a number 

of professional associations, including the Chamber of Mediators. It was agreed that relevant 

results that pertain to the Chamber of Mediators will be shared with Ms. Lazic. 

 

1.3.5 Republic Of Macedonia Committee For Protection Of The Right To Free 

Access To Public Information 

The COP and DCOP hosted the meeting with the president of the Republic of Macedonia 

Committee for Protection of the Right to Free Access to Public Information, Pece Tashevski, 

and his junior associates, Katerina Dimovska and Makfirete Morina. This government 

committee is responsible for protecting the public’s right to certain government information, 

including free access to information of the courts. Mr. Tashevski reported that judges and court 

personnel are not always in compliance with the laws relating to freedom of information and 

suggested the need for training judges and court staff on this issue. JSP should aim to embed the 

subject in future training for judges and administrators. This committee may also be a resource 

for training to familiarize the judges and especially court administrators with the law’s 

requirements and to introduce an acceptable protocol for requests for information. 

 

1.3.6 World Bank And BASME 

The previous MCMP and JRIP have had excellent cooperation and collaboration with the World 

Bank. The COR, the director of the Democracy and Local Governance Office, COP, and 

DCOP met with Klaus Decker, Denis Boshkovski, and Beth Hoffman of the World Bank on 

January 17, 2012. The World Bank is winding up its justice system support mission in 

Macedonia. One of its last tasks was to prepare a study on Functional Analysis for Improving 

Organizational Effectiveness of the Courts in the Republic of Macedonia. This study 

encompassed the analysis of 12 courts, the Training Academy for Judges and Public 

Prosecutors, and the AO of the CBC, and was carried out in coordination with BASME. BASME 

is a private company that provides professional management and consulting services, and is a 

pioneer in management, consulting and training in Macedonia. 

 

Since the analysis is relevant to the JSP work under Result 2, DCOP Ivanovska met with the 

study’s team leader, Mr. Vlatko Danilov, on February 2, 2012, and obtained a copy of the draft 

report. The document was helpful to the two international experts contracted by JSP to 

conduct an assessment of court administration and management systems and a staffing study in 

March 2012. It will contribute to JSP work on enhancing the budget process and on developing 

needs-based budgets, including embedding cost-per-case analysis into this process. 

 

On March 19, 2012, Mr. Danilov presented an overview of the study and answered questions 

on it at the JSP offices. The presentation was attended by the COP, DCOP, project staff, and 

JSP consultants for the court administration and management, and staffing studies, and for 

information and communication technology (ICT). 

 

1.3.7 Organization For Security And Co-Operation In Europe 

JSP is cooperating with the Organization for Security and Co-operation in Europe (OSCE). The 

COP and DCOP met with OSCE’s rule of law officers for Macedonia, Ms. Rezarta Schuetz and 

Ms. Nathalie Tran, on February 13, 2012. OSCE has in the past provided JSP with up-to-date 

English translations of laws. JSP staff member Keti Businoska prepared a list of laws or 
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amendments for which the project lacked English translations. OSCE supplied what they had 

available and promised to send future translations as they become available. This provides the 

project with significant savings. 

 

One of the objectives of this meeting was to determine areas in which OSCE is involved, 

programmatically, so as to avoid duplication or overlap with JSP activities. OSCE has submitted 

a proposal to the MJA for future cooperation in several areas. Since the MJA is one of JSP’s 

target beneficiaries, JSP will avoid those areas and has submitted a proposal to the MJA outlining 

the assistance it will provide. This is discussed later in this report. 

 

1.3.8 Open Society Institute (SOROS) 

The COP and DCOP met with Ms. Karanfilova-Panovska and Ms. Naumovska, local 

representatives of the Open Society Institute. They gave an informative overview of the focus 

of their targeted grants in the areas of human rights, minority populations, and legal services for 

the poor. One area of mutual interest that was discussed was support for the Court 

Administrators Association (CAA). CAA members wish to provide free legal assistance to the 

poor but do not have the funding to initiate the program. Open Society Institute personnel 

seemed interested in the possibility of cooperation with the CAA, and JSP personnel have 

advised the CAA of that fact and encouraged CAA officers to contact the Open Society 

Institute. 

 

1.3.9 Embassy Of The Kingdom Of Norway 

The project was asked by representatives of the Norwegian Embassy to meet in anticipation of 

the Government of Norway preparing a project in Macedonia. The proposed project is in the 

field of criminal law, with a focus on juvenile justice, and mediation and diversion in particular. 

The deputy director of the Norwegian National Mediation Services Central Administration and 

a senior advisor attended on behalf of the Embassy. The COP and DCOP informed them of the 

focus of JSP and gave them background information on the traditions and usage of mediation in 

Macedonia. They also provided lists of contacts in the mediation area, which may be useful to 

the Embassy in preparing the project. There seemed little chance of overlap or collaboration 

with JSP at this time. JSP personnel offered to be a resource for information, when and if 

needed. 

 

1.4 MEETINGS ON PROGRAM INITIATIVES 
 

1.4.1 Macedonian Judges Association (MJA) 

On February 17, 2012, the JSP team met with the MJA president, Supreme Court Justice 

Nikolco Nikolovski, at the JSP offices. The COP and DCOP briefed Justice Nikolovski on the 

progress of the initiative to advance the capacity of justice sector legal professional associations 

(LPAs) and the assessment of LPAs and Civil Society Organizations (CSOs) to be undertaken by 

the Macedonian Center for Institutional Development (CIRa). Justice Nikolovski presented a list 

of potential areas for JSP cooperation with the MJA. These included assistance in publishing the 

Judicial Review, which has been an MJA journal for a number of years. He is now interested in 

making it available electronically to MJA members. MJA is also looking for assistance in 

upgrading and maintaining the organization’s website and in creating a web-based survey that 

the MJA can use to survey the work of the courts and solicit the opinion of the public. 
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The project team considered these options and conferred with the USAID COR. Factoring in 

the OSCE’s assistance to the MJA, the project responded by letter to the judge identifying the 

following areas of possible assistance: 

 Revise or prepare a new strategic plan 

 Support the MJA in organizing a roundtable discussion for reviewing and preparing 

better laws 

 Support MJA’s effort to increase transparency and improve communication with the 

media 

 Support training on grant applications to the EU and other donors, as well as teaching 

project-cycle management 

 Obtain an intern to support use of IT and to publish an electronic version of the Judicial 

Review 

 Work with MJA employees to increase their soft skills. The nature of this effort will 

depend on a needs assessment to be produced by CIRa by April 5, 2012 

 

A final decision will be made in April as to which activities will be supported. Much will depend 
on the results of the LPAs and CSOs assessment and an evaluation of the MJA priorities. 

 

1.4.2 Macedonian Lawyers Association 

DCOP Ivanovska and Court Administration Coordinator Businoska met with representatives of 

the Macedonian Lawyers’ Association (MLA) on February 22, 2012. Ms. Ivanovska presented 

the activities of the project, specifically explaining the upcoming assessment of the LPAs and 

CSOs, and how based on the results of the assessment, JSP may offer training in soft skills to 

members of the associations. 

 

Mr. Belicanec, president of the MLA, gave a brief overview of the MLA and its major activities. 

He sees the MLA as a strong and self-sustainable association of legal professionals. The 
association organizes two meetings or conferences each year and discusses current legal topics. 

It publishes a monthly newsletter, “Pravnik” (Lawyer). 

 

MLA has completed an analysis of the duration of the commercial cases in the courts. The 

analysis showed that the courts with the largest number of qualified judges in their commercial 

departments were most effective and expeditious in their work. This supports the need for 

special commercial departments in the courts and continuous education and training for 

commercial judges.  

 

MLA will be a good partner for conducting workshops and public discussions on improving 

efficiency and quality of justice in the commercial area. This group will also be useful in 

determining the training needs of judges in the commercial area and perhaps helping in the 

design of training courses. It was subsequently selected as an organization or targeted capacity 

building support to be discussed later in this report.  

 

1.4.3 European Law Students’ Association  

Ms. Ivanovska and Ms. Businoska met with Ms. Svetlana Kjoseva, president of the European Law 

Students’ Association (ELSA), on February 22, 2012. The JSP staff presented the project’s 

activities and explained the upcoming analysis of the LPAs and CSOs. 

 

Ms. Kjoseva expressed an interest in collaboration on the needs assessment. She also 

emphasized that the law students would be willing to participate in project activities for a small 
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stipend. JSP staff envisions that ELSA should be included in the broad coalition of LPAs and 

CSOs that will be assembled to support and advocate for judicial reform and an independent 

judiciary. 

 

1.4.4 President Judge Of The Appellate Court, Skopje Region 

JSP representatives met with President Judge Ljupka Arsenievska on February 17, 2012, to 

update her on current initiatives and to seek her support. Judge Arsenievska supports the idea 

of appellate court presidents having input on new amendments to laws concerning the judiciary 

and would like to have all president judges on board. In discussing case processing and backlog 

reduction, she acknowledged that great progress has been made but refresher training on how 

to implement backlog reduction plans would be helpful. 

 

Judge Arsenievska advised that the process of harmonizing court decisions at the appellate 

court level has been renewed in 2011(there were no activities from late 2007 until 2010). The 

next meeting on harmonizing decisions in the criminal area is scheduled for April 6, 2012, and 

that on harmonizing decisions in the civil area is scheduled for May 11, 2012. Judge Arsenievska 

extended an invitation to JSP to attend and observe the meetings. 

 

Judge Arsenievska supports the training of CBC members. She pointed out that president 

judges of appellate courts give constant support for budget preparation to the presidents of 

basic courts in their regions. The judge also enthusiastically supports the training of president 

judges and court administrators. A range of other topics was discussed, including the use of the 

ACCMIS, electronic recording of court proceedings, and greater transparency and improved 

relationships with the media relationship. 

 

1.4.5 President Of The Court Service Council 

To prepare for the upcoming consultancies, particularly the assessment of the court 

administration and management system, JSP met on February 17, 2012, with Sonija Gruevska, 

president of the CSC. She expressed her support for the initiatives discussed, including the 

staffing study and the assessment of the administration and management of the courts. She also 

supported training for court administrators. She considers this an urgent need, particularly for 

applying disciplinary procedures and for procedures used in appointing new court personnel. 

 

Ms. Gruevska gave JSP a copy of the Act of Unified Descriptions for Court Administration, 

which was enacted in January 2011. A number of job descriptions, particularly that of the court 

administrator need to be updated with new tasks and responsibilities as a result of changes in 

laws since the enactment of the Act. 

  

1.4.6 Administrative Office Of The Court Budget Council 

In preparation for the upcoming staffing study and consultancy on courts administration and 

management, JSP staff met with Ms. Silvija Janevska, AO of the CBC, to obtain data and 

personnel assignment records under the control of the AO. The AO was gracious in supplying 

what was needed. 

 

1.4.7 Court Administrators Association  

On February 23, JSP staff met with Borche Mirceski, president of the CAA. Mr. Mirceski, 

himself a court administrator, emphasized that the court administrators have many new 

responsibilities and that there are no middle managers in the courts who could support the 

administrators in the performance of their numerous tasks and activities. He suggested that 
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new employment criteria should be introduced specifically for court administrators. The CAA 

will support the JSP consultancy initiatives underway and a number of its members have agreed 

to meet with the staffing study consultant on March 13, 2012. The association is now more than 

1,200 members strong and is expected to be of great assistance to the current JSP initiatives. 

The three-year strategic plan of the CAA needs to be reviewed as 2012 is the last year of the 

plan. Based on the results of the LPAs and CSOs assessment, JSP will decide whether it can 

provide assistance to support such work or not. Mr. Mirceski asked for JSP financial support to 

send one or two persons to the International Association of Court Administration’s 

International Conference in The Hague on June 13–15, 2012. After consultation with the COR, 

support was provided to sponsor two members to attend the conference. 

 

1.4.8 ACCMIS Meetings 

The level of use of ACCMIS was raised at several of the aforementioned meetings. The project 

met with Ms. Franka Kopankovska of EduSoft, the original vendor that now provides support to 

ensure effective ACCMIS usage. It appears that the product is working well but there is 

anecdotal evidence that, in some venues, the product is underutilized. Ms. Kopanovska believes 

that the complaints revolve around issues such as leadership and support in certain courts. 

 

A number of meetings took place to discuss the issues of electronic recording of court 

proceedings. JRIP, JSP’s predecessor, procured and installed electronic court recording devices 

in 80 courtrooms throughout Macedonia. It appears that the product is not being fully utilized. 

Clearly there are issues to be investigated and problems identified. 

 

In mid-March the project retained a short-term consultant, Rozalija Karchicka-Vasilevska, to 

ascertain the short-comings, if any, of ACCMIS and electronic recording of hearings and trials, 

to identify the impediments to full utilization of the systems, and to make recommendations to 

remedy obstacles to ensure and effective utilization of both. 
 

 

II. PROGRAM-RELATED 

ACTIVITIES AND TASKS 
 

2.1 FIRST ANNUAL WORKPLAN 

 

JSP’s first annual work plan covers the period November 23, 2011, to November 22, 2012. The 

goal of the project is to further the judicial branch reforms by strengthening the institutions’ 

and judicial actors’ capacity for an independent, efficient and sustainable judiciary. The expected 

results are the following:  

 

2.1.1 Project Results Framework 

The JSP supports USAID/Macedonia’s Assistance Objective of Greater Checks and Balances in 

Democratic Processes. 

 

The project specifically targets the Intermediate Result (IR) 1.2: Greater Equilibrium among the 

Three Branches of Government at the National Level, by supporting Sub-IR 1.2.2: Greater 

Judicial Independence and sub-IR 1.2.3: Increased Confidence in the Judicial System. 
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The project will also include activities specifically focusing on improving court efficiency and 

quality in adjudicating commercial disputes to contribute to the accomplishment of Assistance 

Objective 3: Increased Job-Creating Private Sector Growth in Targeted Sectors, more 

specifically IR 3.1: Improved Business Environment in Critical Areas of Investment as envisioned 

in the Mission Strategy. 

 

JSP also supports the, Program Area 2.1 Rule of Law and Human Rights under the United States 

Government (USG) Foreign Assistance program objective on Governing Justly and 

Democratically, and the following program element and sub-elements: 

 Program Element 2.1.3: Justice System 

 Sub-Element 2.1.3.1: Justice System Actors 

 Sub-Element 2.1.3.2. Operations of Institutions and Actors 

2.1.2 Project Results Areas 

Within the results framework, the project’s main results areas are: 

 Result 1: Strengthened advocacy and citizen participation in judicial sector reform 

 Result 2: More independent, efficient, and consistent application of judicial policies and 

practices 

 Result 3: Increased fairness and efficiency of the administration of justice through more 

effective legal personnel and efficient processes 

 Result 4: Crisis-modifier and material support 

 Result 5: Serving as rapporteur with the justice sector 

 

2.2 RESULT 1: STRENGTHENED ADVOCACY AND CITIZEN PARTICIPATION 

IN JUDICIAL SECTOR REFORM 
 

2.2.1 Requirement 1.1: A Short Focused Assessment, Baseline Survey, And 

Resulting Action Plan On Justice Sector LPAs and CSOs And The Role They 

Can Play In Strengthening The Rule Of Law In Macedonia 

In accordance with the first year work plan, JSP will assist selected LPAs and CSOs in providing 

better services to their members and in advocating for their interests. The goal will be to foster 

the demand side of judicial reform and build pressure on the Government of Macedonia (GOM) 

and judicial leadership to undertake reforms that advance judicial independence and 

effectiveness. Based on the current concern over infringements of the independence of the 

judiciary, limited leadership for judicial reform, and weak civil society demand for judicial 

independence and judicial reform, JSP will invest significant efforts and resources developing civil 

society activism in the areas of rule of law and judicial reform. Building judicial independence 

requires support from many stakeholders and the general public. It is necessary that the key 

stakeholders, such as LPAs and CSOs, participate actively in the judicial reforms. Their 

engagement in advocacy and monitoring activities will contribute to building demand and 

support for improved independence, efficiency, and accountability of the judiciary. The project 

will identify relevant professional associations and CSOs willing and able to advocate for judicial 

reform. The focus of Year 1 work will be to assess and strengthen the capacity of selected 

organizations. The project will also explore the possibilities and plant the seeds for the 

development of a broad-based coalition for rule of law and judicial system reform that will 

include CSOs, LPAs, reform-minded individuals, academics, students, businesses, etc. 
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As a first step towards realizing these goals, the project was tasked with performing an 

assessment of LPAs and CSOs to identify organizations that are effective or potentially effective 

in terms of their ability to advocate for judicial sector reform, sustain themselves, advocate on 

behalf of the membership, independence from political parties, their ability to mobilize the 

membership, and be a key player in initiating national reform campaigns. Based on the focused 

assessment, JSP will select and recommend two to four LPAs and CSOs to receive targeted 

assistance to further strengthen their organizational capacity and performance.  

 

In phase two an in-depth assessment of the selected LPAs and CSOs will be conducted to 

identify performance gaps and needs in order to tailor capacity-building assistance to the needs 

of each organization. The project will then develop an action plan for the selected 

organizations, outlining the process and setting up benchmarks for equipping these 

organizations with the skills needed to effectively contribute to the dialogue on judicial sector 

reforms and to advocate on behalf of their members. 

 

A tentative list of LPAs and CSOs was formulated in December 2011. This list was refined after 
discussions with partners and counterparts and with the COR. The revised list identified those 

organizations and associations that would be eligible for JSP assistance after assessment and 

those that are potential JSP partner organizations and therefore will not be a part of the 

assessment. Potential partner organizations include the Association for Emancipation, Solidarity 

and Equality; CIRa; the Macedonian Institute for Integration; World Learning Impact; and 

Macedonian Center for International Cooperation. The Macedonian Bar Association was not 

included in the assessment as it did not respond to requests to meet with the assessment team. 

In the end, 11 LPAs and CSOs were assessed in phase one. 

 

The final list of LPAs and CSOs is as follows: 
 

Name of 

organization 
Area of expertise Contact person Telephone 

number 
Web site 

Professional associations 

Macedonian 

Judges’ 

Association 

Law Nikolco 

Nikolovski 
071 330 038 www.mja.org.mk 

 

Macedonian 

Young Lawyers 

Association 

Free legal aid Jasminka 

Brezovska 
3220 870 www.myla.org.mk 

 

 

Macedonian 

Lawyers’ 

Association 

(former Business 

Lawyers’ 

Association) 

Commercial law Miladinova 

Danica 
02 3131 084 
070 313 809 

www.mla.org.mk 
 

Court 

Administration 

Association  

Court 

administration 
Borce Mirceski 070 392 346 www.caa.org.mk 

 

Association of 

Public 

Prosecutors in 

Macedonia  

Criminal law Marko Zvrlevski Private Number  www.zjorm.mk 

http://www.mja.org.mk/
http://www.myla.org.mk/
http://www.mla.org.mk/
http://www.caa.org.mk/
http://www.zjorm.mk/
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Chamber of 

Enforcement 

Agents of the 

Republic of 

Macedonia 

Enforcement Antonco 

Koshtanov 
070 243 465 www.kirm.mk 

 

Notary Chamber 

of the Republic of 

Macedonia 

Law Zorica Pulejkova 070 399 513 www.nkrm.org.mk 
 

Chamber of 

Mediators 
Mediation  Zoran 

Petkovic-Bakli 
070-685-130  

Civil society organizations 

All for Fair Trials Human rights, 

election 

monitoring, fair 

trials advocacy 
 

Nikolina 

Tenceva 
2 3215263  

www.all4fairtrials.org.m 

 

Center for Civil 

Communication 
Communications German Filkov 070 254 776 www.ccc.org.mk 

 

European Law 

Students’ 

Association 

Law Svetlana Kjoseva 2 3117 244 ex. 

158 
070 306 121 

www.elsa-rm.org.mk 
 

 

After a thorough procurement process, JSP contracted CIRa on February 16, 2012 for the 

implementation of the LPAs and CSOs needs and performance assessments. 

 

CIRa completed phase one of the study on March 28, 2012 and submitted a draft report and 

gave a presentation to JSP personnel and the COR on April 2. On April 6, JSP staff, in 

consultation with the COR, selected three LPAs for phase two of the assessment: 

 The Macedonian Judges’ Association 

 The Macedonian Young Lawyers Associations, and 

 The Court Administration Association 

 

The list was approved by the COR on April 11, 2012. 
 

In phase two CIRa will conduct an in-depth performance assessment of these three LPAs and 

produce a performance assessment report (PAR) for each organization that outlines any 

performance gaps in the organization as well as threats and opportunities the organization faces 
in carrying out its work. Based on these findings, CIRa will propose a capacity-building action 

plan for each organization. CIRa is expected to deliver these reports by the mid-May 2012. 

 

2.2.2 Requirement 1.2: Per The Findings Of Requirement 1.1 The Capacity Of At 

Least Two Judicial Sector Professional Associations Are Improved 

In February 2012 the COP and DCOP met with representatives of CSOs that were identified 

as potential partners prior to the LPAs and CSOs assessment. Interviews were conducted with 

Zoran Stojkovski of CIRa, Tanja Georgievska of World Learning Impact (WL Impact), and 

Zoran Janakiev, president of the Macedonian Institute for Integration to assess their 

organizational and infrastructural capacities to conduct seminars and trainings. The discussions 

also evolved around the organizations’ ability to assist LPAs or other CSOs in drafting 

proposals for Instrument for Pre-accession Assistance (IPA) funds and building other skills as 

Project Cycle Management to enhance the chances for long-term sustainability.  

 

http://www.kirm.mk/
http://www.nkrm.org.mk/
http://www.all4fairtrials.org.m/
http://www.ccc.org.mk/
http://www.elsa-rm.org.mk/
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This preliminary assessment was completed in March, in accordance with the JSP work plan. An 

RFQ for the capacity building stage will be released in early June 2012. Between now and June, 

JSP will be working with a number of nongovernmental organizations and CSOs with the goal of 

bringing them together in a workshop to discuss common issues. Once the initial group is 

formed, it is the intention to gradually add to it and to build a broad-based coalition of 

organizations able and willing to advocate for an independent judiciary and the rule of law. 

 

2.3 RESULT 2: MORE INDEPENDENT, EFFICIENT, AND CONSISTENT 

APPLICATION OF JUDICIAL POLICIES AND PRACTICES 
 

2.3.1 Requirement 2.1: Legal Framework and Judicial Branch Policies Strengthen 

Independence, Effectiveness, and Accountability of the Judicial System 

Review and Advocacy of Laws by Judiciary. JSP has been charged with improving the legal 

framework and judicial policies that strengthen independence, effectiveness, and accountability 

of the judicial system. JSP staff has been reviewing an array of laws, adopted as part of the 

recent reforms since the adoption of the Government Strategy for Judicial Reform in 2004. 

 

Up-to-date versions of these laws, with 

the most recent amendments, have been 
collected and reviewed. The COP and 

DCOP have met with several partners 

such as the Macedonian Judges’ 

Association (MJA), the Judicial Council 

(JC) and the Academy for the Training of 

Judges, to discuss the formation of a 

judicial group to review these laws and 

to identify inconsistencies, gaps, 

unfunded mandates, duplications, and 

idiosyncrasies. The goal is to encourage 

the judiciary to be proactive in proposing 

laws and amendments and in opposing laws compromising judicial independence and efficiency. 

Plans are underway with the MJA to start this process. Through roundtables and forums, 

amendments and harmonization will be recommended and advocacy efforts made to implement 

changes in the laws or to defeat laws that have a negative impact on the judiciary, the rule of 

law, or the independence of the judiciary. 

 

A series of meetings has been held with the president of the MJA, Supreme Court Justice 

Nikolco Nikolovski, aimed at developing a clearly defined and mutually agreeable selection of 

topics for discussion and action. As of this report these have yet to be formally agreed, but 

possible topics include: 

 Commercial case law and processing 

 Civil procedure law (various articles involving judges’ authority) 

 National time standards for disposition of cases 

 Differentiated case management 

 Processing misdemeanors by the Administrative Court and/or Basic Court 

 Trail in reasonable time/Backlog of cases in the Administrative Court 

 

Forums to discuss these and other possible topics are planned for May 2012. 
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In addition, the project has been invited to attend the next general session of the Supreme 

Court, at which time the court will review the work of the courts and hear about the working 

conditions of the judges and court personnel. The date is to be determined but will be prior to 

April 25, 2012. 

 

It is anticipated that the forum on commercial law and processing of commercial cases will 

include a representation of commercial or business lawyers. Eventually, these 

forums/roundtables will be expanded to include other CSOs, which will work collaboratively 

with judges and others within the judiciary to advocate for reform, judicial independence, and 

the rule of law. 

 

This activity will, in the long term, provide the foundation for JSP to assist the judges association 

and others in institutionalizing an internal mechanism for reviewing existing and new draft 

legislation that affects the judicial branch. This will provide a means for regular coordination and 

information sharing among justice sector actors and institutions. 

 

2.3.2 Requirement 2.2: Administration And Management Rules, Policies And 

Procedures, Systems And Practices Support A Modern Court System; Work 

With Judicial Sector Authorities And Actors To Establish Effective 

Governance And Operational Systems For Managing Court Resources, --

Budget Human Resources, Facilities, Equipment Etc.; Strengthen Managerial 

Capabilities And Introduce Performance Standards 

Strengthening Judicial Administration and Management Systems, Procedures, and 

Capacities. The project was charged with conducting an assessment of existing judicial 

administration and management systems, procedures, and capacities to identify procedural 

impediments and performance weaknesses within the courts. Over the past several years a 

number of reforms have taken place within the judiciary of the Republic of Macedonia, including 
a number of constitutional and statutory changes, restructuring of the way the courts are 

configured, and changes to jurisdiction. For the first time, court administrators were placed in 

supervisory roles in the largest courts and president judges were given more direct supervisory 

and management responsibility. An array of new institutions have been created within the 

judiciary, including the JC, the Academy for Judges and Public Prosecutors, the CBC, the AO, 

the CSC, and committees addressing specific 

subjects such as automation of case 

management.  All of these changes are 

designed to work together to streamline and 

modernize the judicial process. However, as 

with anything new, change provides its own 

challenges. As the court administrators and 

staff adjust to numerous reforms the old 

paradigms may no longer be applicable and 

new approaches need to be fashioned. 

 

An international expert, Moira O’Leary 

Rowley, was retained to assess the current 

situation and develop short- and medium-

term strategies to improve court operations and oversight.  
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Ms. O’Leary Rowley commenced her consultancy in-country on Monday, March 19, 2012. On 

March 29, she presented an overview of her preliminary findings and recommendations to Mr. 

Robert Wurtz, mission director of USAID/Macedonia, and Antoaneta Skartova, COR. On 

March 30, the consultant delivered an overview of the preliminary findings and 

recommendations at the Day of the Judiciary event at the Supreme Court, which was 

supported by USAID/JSP. About 85 people attended, including the chief justice, the minister of 

justice, Supreme Court, appellate region, and basic court judges, court administrators, and 

other members of the judiciary and court staff. 

 

In her final report, due in mid-April 2012, she 

will identify impediments to the free flow of 

information between the courts, court 

administrators, and other judicial-sector actors, 

and recommend changes in systems, rules, and 

procedures to improve effectiveness and 

accountability in the management of courts and 
court resources. 

 

Project staff supported the consultancy in a 

number of ways. Before the consultant’s arrival, 

JSP staff gathered selected materials and 

information that constitute the existing 

framework for court operations and forwarded it to Ms. O’Leary Rowley. During her time in-

country the staff accompanied her to a number of meetings and interviews to provide context 

and background information for a more meaningful study. People met included: 

 The chief justice of the Supreme Court 

 The president of the MJA 

 President judges of various appellate courts and basic courts 

 The court administrator of the Supreme Court and president of the CSC 

 The president of the CAA 

 Individual court administrators 

 The president of the JC 

 BASME, consultant to the World Bank on the functional analysis of Macedonian judiciary 

 The deputy minister of justice 

 The head of the AO of the CBC 

 ICT specialists 

 

Court Staffing Study and Recommended Staffing Guidelines. There is anecdotal 

evidence suggesting that the courts are not staffed fairly and in accordance with work volume. 

Some courts have more than enough staff and others have too few. There is also a need for up-

to-date job descriptions and performance standards in view of the many changes in the laws as 

well as automation case management. Court personnel have been required to perform new 

tasks, requiring new skills.  

 

Staffing guidelines are important to provide a consistent, fact-based basis for the judiciary to 

assess staffing needs in all courts, and to reassign resources, as necessary. Such guidelines also 
provide a consistent, fact-based basis for the preparation of budget requests for positions. Such 

an approach mitigates the funding source’s ability to reject a request on the basis of lack of 
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justification. It is imperative also that staffing guidelines be realistic, easily understood, and 

consistently applied. 

 

It is against this backdrop that JSP will undertake a staffing study and support the development 

of staffing guidelines.  

 

International expert Dr. Ronald Stout commenced the study and on-site work on March 13, 

2012. In support of his consultancy, JSP staff gathered a plethora of judicial and non-judicial 

information, including case filings, case dispositions, total case inventory, backlog statistics, as 

well as personnel and management information. Much of what was needed was accessed 

through ACCMIS, which underlined the importance of the system. JSP staff, particularly the 

court administration coordinator, assisted in creating a number of spreadsheets that will 

become the foundation of the final guidelines to be utilized by the courts and court 

administration as budgetary and management tools. 

 

Dr. Stout began the consultancy by familiarizing himself with the current structure of the 
judicial branch and the dynamics of current court operations, including the necessary actors in 

administration and management. He also conducted a number of site visits and met with a 

number of policy- and decision-makers, including: 

 President judges of appellate regions and basic courts 

 The president of the CAA 

 Individual court administrators 

 The head of the AO of the CBC 

 ICT specialists from the Supreme Court and basic courts 

 The ACCMIS developer 

 

Dr. Stout developed a methodology that the 

appropriate decision-making bodies in the 

judiciary can use in finalizing staffing guidelines. 

These will provide the fact-based formulas for 

the judiciary to use in self-assessment and 

management, and in preparation and defense of 

its budget requests. The methodology evolved 

over several meetings with court associations, 

individual courts, and relevant bodies. 

 

In General the methodologies follow similar 

processes. Data on current staffing is being gathered from ACCMIS, regular statistical reports, 

and information gathered in on-site visits and discussions with president judges, court 

administrators, and information technology staff and will be used to provide the platform for 

exploring the impact of applying standard staffing ratios. As the data is collected, it is entered 

into spreadsheets that display the number of staff within an employee group in each court, the 

work unit for each employee group, the current staffing ratios, and the effect of recommended 

ratios. The number of staff is displayed in the following employee groups: 

 Associates (legal research support) and typists supporting judges 

 Court administrators 
 Processing positions 

 Additional supervisory positions 

 IT support staff 
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The data can also be sorted (new cases, current ratios, types of court), which will assist 

authorities in developing the final staffing ratios, using an accepted technique for this type of 

effort. The work sheets and the technique will be fully described in the body of the consultant’s 

report, which is expected to be delivered to JSP during the week of April 9, 2012. 

 

Court Website Review. Transparency, outreach, and accessibility are key ingredients of an 

independent judiciary that has the trust and confidence of citizens. Throughout the life of the 

project, JSP will be alert to opportunities to build transparency into its initiatives, including 

support for producing educational materials, media briefings, court reports, etc. During MCMP 

and JRIP, the courts have had opportunities to establish their own websites presenting 

information for the public. Court decisions must now be posted on the courts’ web pages 

within 48 hours of signing. 

 

The first phase of the JSP transparency initiative began in March 2012, when project staff 

conducted a survey of each court in the Republic of Macedonia. They examined: 
 Access to the court website  

 Ease of locating the webpage and ease of use 

 Publication of court decisions 

 Availability of court decision link 

 Current status of publishing court decisions 

 Currency of information, such as the names of court presidents and court 

administrators 

 Availability and ease of use of contact information 

 Completeness of court statistics sections 

 Availability of annual reports 

 Presence of information and public announcements sections 

 Presence of frequently asked questions section 

 Availability of address and directions to the court 

 Availability of “real life” questions from the public 

 Publications of applicable laws and rule book of the court 

 Information about general sessions of the court 

 Links to other courts 

 Information from the Committee on Case Management, including minutes of meetings 

 Public procurement announcements 

 Published court newsletters 

 

Most court websites contained the most important and required information.  Some were 

delinquent in neglecting to provide access to court decisions and judicial branch regulations. JSP 

staff and future interns will support court president judges and court staff to bring all court 

websites online and up to minimum standards. 

 

2.4 RESULT 3: INCREASED FAIRNESS AND EFFICIENCY OF THE 

ADMINISTRATION OF JUSTICE THROUGH MORE EFFECTIVE LEGAL 

PERSONNEL AND EFFICIENT PROCESSES 
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2.4.1 Requirement 3.1: Develop and Implement Targeted Specialized Trainings for 

Judges, Court Administrative Executives, and Court Staff 

The latest changes in the Law on Courts (2010) and the Law on Judicial Council (2010), as well 

as the Law on Case Management (2010), assign very specific responsibilities to president judges 

regarding management of their courts, managing court finances, and reporting to the JC. Each 

year president judges are evaluated based on the organization and functioning of their courts, 

transparency of the courts, usage of court information technology, and financial operation of 

the courts. 

 
However, to date, the JTA has not developed specialized management training for president 

judges or court administrators. Capacity building in this area is required and, from discussions 

with president judges, desired. 

 

At the request of the president of the CBC and JC, JSP is preparing tailored trainings for 

members of the CBC on budget preparation and execution, and for president judges and court 

administrators on court management. JSP has contracted Dutch expert, Judge Bert Maan, to 

develop and implement a curriculum for specialized training for judges and court administrative 

executives. Judge Maan will: 

 Develop curricula and conduct training on preparation and execution of court budgets 

for 10 CBC members  

 Develop curricula and conduct training on basic court management skills for 30 

president judges and 25 court administrators, and 

 Meet with Judge Aneta Arnaudovska, director of JTA, to further discuss the need to 

develop a standard curriculum for basic and advance management skills and practices for 

president judges and court administrators. 

 

Judge Maan will start his consultancy in Macedonia on May 7, 2012. 

 

2.4.2 Requirement 3.2: Improve Caseload Processing and Reduce Backlog of Cases 

The automation of case management and court records has been successfully implemented with 

USAID support. ACCMIS was deployed in 2009. As of January 1, 2010, the ACCMIS replaced 

manual case processing, eliminating one of the major time-consuming procedures in the courts. 

It also improved court transparency and data reliability. The basic functionalities of the system 

include case data entry, creation of electronic case files, random assignment of cases to judges, 

case movement within a court, creation of calendars, scheduling of hearings, development of 

reports, and posting schedules of hearings and reports on court websites, and these are 

available to all courts and supporting judicial agencies. The system has been praised for its 

functionality and easy use. However, there have been reports of underutilization of the system 

in some venues and lack of ability among staff to fully utilize it as a court and case management 

tool. 

 

JSP has retained a local IT expert, Ms. Rosalija Vasilevska-Karcinska, to assess the use of 

ACCMIS and determine and report on impediments to its full use by the courts and other 

users. The consultant has been tasked to assess the impact of ACCMIS on court operations and 

case processing and the synergies between records, systems, controls, management standards, 

and court budgets. She will make recommendations to improve the use of ACCMIS to improve 

case processing, reduce backlogs, plan, submit, oversee and manage budgets, and in court 

administration and management. 
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During March 2012 the consultant and JSP staff met with the president judges and court 

administrators of Basic Court Skopje I, Basic Court Skopje II, and Basic Court Kavadarci. Plans 

are underway for Ms. Vasilevska-Karcinska to visit the vendor of ACCMIS, EduSoft, the vendor 

for the electronic recording devices installed in a number of courtrooms by JRIP, and the court 

president and the court administrator of Basic Court Gostivar. She has reviewed appropriate 

documents including the contract between USAID/JRIP and the developer, EduSoft. 

 

Ms. Vasilevska-Karcinska will also investigate the reasons for the underutilization of the 

electronic recording equipment installed with USAID support in 80 courtrooms by JRIP. She 

will make recommendations for enhancing its use, which will pave the way for installation of the 

equipment in all courtrooms in the Republic of Macedonia. 

 

This 10-day consultancy also contributes to Result 2: More Independent, Efficient, and 

Consistent Application of Judicial Policies and Practices. 
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III. FIRST YEAR WORK PLAN 

AND PEFORMANCE-

MANAGEMENT PLAN 
 
3.1 FIRST YEAR WORK PLAN 
 

During the first month of JSP operations, the COP, along with DCOP Ivanovska and HO STA 

Jason Schwarz, developed the draft first year work plan for the project. The project is 

comprised of the following main result areas: 

 Strengthening advocacy and citizen participation in judicial sector reform 

 More independent, efficient, and consistent application of judicial policies and practices 

 Increased fairness and efficiency of the administration of justice through more efficient 

legal personnel and efficient processes 

 

It also addresses the need for the project to be able to respond to unanticipated events in the 

justice sector and to serve as a rapporteur with the justice sector. 

 

The first draft of the work plan was submitted to the USAID Contracting Officer 

Representative for review on December 22, 2011. The draft has been under revision 

throughout the reporting period, and a final draft was delivered to the COR on March 28. 

Some minor adjustments are being made to the document and final approval is expected for 

early April, 2012. 

 

3.2 PERFORMANCE-MANAGEMENT PLAN 
 

A draft performance-management plan (PMP) was completed with the assistance of DCOP 

Ivanovska and HO STA on December 30, 2011. The plan was revised throughout the reporting 

period as information became available and final approval is expected in April. The PMP 

prescribes an ambitious three-year plan, with outcomes and outputs that will fulfill the mission 

of the project and assure that the indicators prescribed by USAID are met. 
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IV. EVENTS AND INDICATORS 
The project is aware of the importance of accurate reporting of events. Future quarterly 

reports will include a matrix summarizing each event, training, forum, seminar, round table etc., 

along with pertinent descriptive information. The table below is a sample which will be 

discussed with the COR before the next quarterly report and modified as necessary. 

 

Sample Event Tracker 
 

No. Event Date Counterpart 
Number of 

Participants 

Gender Result 

Requirement  
F M 

1 

Presentation of Court 

Administration Expert 

Report at Day of the 

Judiciary 

April 6, 

2012 

Supreme 

Court, Judicial 

Council, 

Court 

Presidents & 

Court 

Administrators 

87 51% 49% Result 2.2.1 

2 Etc.       

3        
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V. ADMINISTRATIVE AND 

PERSONNEL MATTERS 
 

5.1 REGISTRATION 
 

Macedonian legislation requires foreign companies to register as legal entities with the 

Macedonian Government. Further, it establishes that a company can have only one registration. 

Since Tt DPK is a division of Tetra Tech ARD (Tt ARD), which is already registered in 

Macedonia and is implementing the USAID AgBiz project, it was decided to register Tt DPK as 

a separate unit under Tt ARD’s current registration. Registration papers were filed before the 

Macedonian authorities on December 23, 2011, and final approval was received on December 

29, 2011. 
 

5.2 TEMPORARY CONSULTANTS 
 

Nevenka Ivanovska was named as Senior Legal Advisor and DCOP in the project proposal. 

USAID approved Ms. Ivanovska’s salary on December 5, 2011. She was appointed as JSP 

consultant to register the project and to assist in developing job descriptions and scopes of 

work, selecting office space, and conduct preliminarily work on programmatic issues. Once Tt 

DPK was registered, Ms. Ivanovska assumed her long term position.  

 

Prior to the COP’s arrival, Natasa Kostadinoska and Aleksandar Pavlovski were retained by Tt 

DPK as administrative consultants to support the project start-up in-country. They were tasked 

with preparing all documentation to register the new project, finding office space, investigating 

hiring requirements with the project attorney, and assisting in the preparation of scopes of 

work and proposed contracts for the staff. 

 

5.3 PROJECT OFFICE 
 

One of the top priorities of start-up was to secure office space. The COP requested that the 

administrative consultants Kostadinoska and Pavlovski, as well as DCOP Ivanovska and HO STA 

Schwarz join him as a committee to examine a number of possible office spaces and to 
collaboratively decide on the best choice. Eleven potential sites were evaluated and the best 

choice selected. The lease was signed on December 30, 2011. The address of the project office 

is: Street Kej 13-ti Noemvri br.14 stan 2 i apartment 3, 1000 Skopje, Macedonia. 

 

The COP and project staff moved into the office on January 3, 2012. The final items of furniture 

and equipment were procured, delivered, and installed during January and early February 2012. 

A number of furniture and shelving items were obtained from a USAID project that had 

completed its mission and was closing out. The JSP office was fully functional by late February. 

 

5.4 SELECTION OF PERMANENT STAFF 
 

Job descriptions were created for four professional positions, two technical (project attorney 

and court administration coordinator) and two administrative (finance and administrative 

manager and IT and logistics coordinator). The administrative positions where filled by posting a 
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notice in the Unemployment Bureau of Macedonia. At the expiration of the legal waiting period, 

the project management, along with the Tt DPK HO senior program officer, reviewed the 

applications and selected Ms. Kostadinoska to occupy the finance and administrative position 

and Mr. Pavlovski to fill the IT and logistics coordinator one.  

 

The COP and DCOP screened applicants for the project attorney and court administration 

coordinator positions and selected eight people to interview. After reviewing all credentials and 

the candidates’ performance in structured interviews, the COP and DCOP determined that 

candidate Keti Businoska was exceptionally well qualified to occupy the position of court 

administration coordinator. Ms. Businoska began work with the project on February 1, 2012. 

 

Two applicants were shortlisted for the court administration coordinator position and were 

interviewed on January 23, 2012. The original selection informed the COP that she was going 

to accept another job offer. The COP and DCOP immediately reviewed the list of applicants 

and interviewed another candidate. After a thorough interview process and checking her 

references, Kristina Cuculoska was offered the post, which she accepted. She began work on 
February 23, 2012. 

 

On February 23, 2012, the COP delivered an orientation session for the professional staff, 

outlining the mission and goals of the project as well as the results, requirements, and 

indicators. 

 

5.5 PROCUREMENT OF EQUIPMENT AND SUPPLIES 
 

During December, consultant Pavlovski prepared specifications for office furniture and 

equipment, including printers, scanners, copiers, computer equipment, a server, and network. 
After review by the HO and discussions with the COR, the procurement process moved ahead 

on schedule in January 2012. 

 

The COP and staff evaluated the bids received and selected the most cost-effective alternatives. 

Delivery and installation began in earnest during the week of January 23, 2012. By month end, 

all goods were satisfactorily delivered and installed. 

 

Ms. Kostadinoska also conducted market research to support contracts for transportation, 

office supplies, hotel services, insurance, and annual medical examinations for Macedonian staff 

members. The contracts were signed with firms in each category. 

 

5.6 DEVELOPMENT OF JSP WEBSITE 
 

An RFQ was developed by the project’s IT and logistics coordinator and posted in accordance 

with procurement regulations. Three companies submitted bids. The COP and two JSP staff 

members reviewed the bids and awarded the contract to the lowest responsible bidder: 

Babylon Software Solution DOO Skopje (BSS). The contract was signed by the vendor on 

March 28.  A number of design options were proposed and JSP staff, together with the HO and 

the COR, selected a final design. The website is currently under development, and JSP staff has 

been working with the vendor to assure compliance with USAID graphic requirements. The 

final product will be submitted for review by USAID during early to mid-April. 
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VI. ISSUES OR PROBLEMS 

AFFECTING THE 

DELIVERY OR TIMING OF 

SERVICES 
 

No issues or problems have occurred to date. 


